

Sacheen Lake Sewer and Water District LID Process Map

Activity	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Confirm availability of Stimson property	Done								
Authorize Sewell for Comp & Facilities Plans	Done								
Develop & Send Out Board Letter of Intro	Written								
Develop Policy on Sewering Exceptions									
* Define LID Boundary	Done								
Send Out Letters Contiguous/Non-Contiguous	Written								
* Old Calispel Sewer - Letter of Exception									
Develop Sewer Policies & Procedures Manual									
Apply for Public Works Trust Fund Loan									
Completion of Estimate for Lagoon/Drain Field									
Develop LID Information Letter									
Develop/Send out Newsletter w/ Detailed Info									
Conduct Info Meeting for District			5th						
Send out Letters for LID Hearing									
Public LID Hearing w/ Mike Ormsby						25th			
Lake Wide LID with Residents Approval									
Complete Comprehensive Plan									
Complete Hydro geologic Study on Rocky Grge.									
Complete Facility Plan									
Focused Efforts to Obtain Funding for Project									